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C.1

PERFORMANCE WORK STATEMENT (PWS)
Portsmouth D&D Project Overview and Objectives

C.1.1 Background

The Portsmouth site is a 3,778-acre federal reservation in south-central Ohio, one (1)
mile east of U.S. Route 23, in rural Pike County. The site is approximately 75 miles
south of Columbus, Ohio, and 22 miles north of Portsmouth, Ohio. The nearest
residential center is the village of Piketon (approximately 1,800 population),
approximately five (5) miles northwest of the facility on U.S. Route 23.

The Portsmouth Gaseous Diffusion Plant (GDP) was constructed by the Atomic Energy
Commission in the early 1950s for the purpose of enriching the fissionable isotope of
uranium from natural uranium to various product concentrations. The facility was
originally constructed and operated as a uranium enrichment plant to supply both highly
enriched uranium (HEU) and low enriched uranium (LEU) for defense purposes and
commercial nuclear fuel sales. After 1991, the Portsmouth site produced only LEU for
commercial power plants.

The 1992 Energy Policy Act (1992 EPAct) initiated a process to privatize the Department
of Energy’s (DOE) uranium enrichment enterprises. Initially, the United States
Enrichment Corporation (USEC) was established to operate both the Portsmouth, Ohio,
and Paducah, Kentucky, GDPs as a Government corporation.

The 1992 EPAct also stated the Portsmouth and Paducah GDPs were to be leased to
USEC and required operations of the enrichment process to be regulated by the U.S.
Nuclear Regulatory Commission (NRC), which issued certificates of compliance to
USEC for both plants in November of 1996. In March of 1997, regulatory oversight for
nuclear safety, safeguards, and security for the leased portions of both enrichment
plants officially transferred from DOE to NRC with the following exceptions:

1) DOE retained regulatory oversight for personnel security, arming and arrest
authority of the protective force; and

2) DOE retained regulatory oversight of USEC activities involving uranium enriched
to 10% or greater.

In 2000, USEC announced that enrichment operations at the Portsmouth site would
cease in 2001. In addition, USEC announced its intention to begin de-leasing and
returning the GDP facilities to DOE. DOE then decided that the GDP should be
maintained in a status that would allow a cost-effective resumption of enrichment
operations within 18 to 24 months [Cold Standby (CSB)]. The Under Secretary of
Energy approved the decision to terminate CSB effective September 30, 2005.
Beginning October 1, 2005, the facilities were put in Cold Shutdown (CSD) as an interim
measure until decontamination and decommissioning (D&D) activities begin. The D&D
Project was established with the approval of Critical Decision (CD)-1 to begin planning
and evaluation of the transition from CSD to D&D.

Remediation activities in the 1990s were conducted by a Management and Integration
(M&l) contractor and managed by the Oak Ridge Operations Office (ORO). A DOE
Environmental Management (EM) Portsmouth/Paducah Project Office (PPPO) was
established in 2003 to conduct the cleanup. In 2005, remediation and infrastructure
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contracts were established to continue the D&D of inactive facilities and ongoing
remediation activities. The ongoing remediation activities have been conducted in
accordance with a State of Ohio Consent Decree issued in August 1989, as amended
(Civil Action Case #C2-89-732) from the State of Ohio Environmental Protection Agency
(OEPA) and an Administrative Consent Order from the U.S. Environmental Protection
Agency (USEPA) Region V. In 2007, the decision to proceed with the D&D Project was
made. This contract will support DOE in transitioning from CSD to the D&D Project and
complete the D&D of the excess GDP facilities.

The Portsmouth site currently has five (5) major contractors that support DOE with
ongoing activities. The contractors and their respective summary level of scope are
described below:

1) USEC has a lease for the GDP facilities which includes a site services
agreement with DOE, which allows USEC to operate the GDP facilities and
provide site services for site tenants under NRC oversight. In addition, USEC
performs Technetium (Tc-99) removal activities, surveillance and maintenance
(S&M) of all GDP leased facilities and systems, and infrastructure services for
the leased facilities and areas.

2) LATA/Parallax Portsmouth (LPP) is a small business remediation contractor
performing specific inactive facilities remediation work in returned facilities,
cylinder management, groundwater monitoring and remediation, and legacy
waste disposal.

3) Theta Pro2Serve Management Company (TPMC) is a small business
infrastructure contractor performing the site infrastructure that is not covered by
USEC.

4) Uranium Disposition Services (UDS) is responsible for construction and
operation of the Depleted Uranium Hexafluoride (DUF6) Conversion Plant.
Operations are scheduled to begin in 2010.

5) Restoration Services Incorporated (RSI) is a small business contractor providing
environmental technical support (ETS) services directly to DOE.

The site has other tenants who are not directly supporting the D&D activities. For
example, the Ohio National Guard and USEC use several Portsmouth facilities that have
no impact on the D&D Project.

Portsmouth GDP facilities and its ancillary structures and systems are currently under
lease to USEC (the “GDP lease”) and are projected to be gradually returned to DOE
over the next few years. Those facilities and systems required for USEC’s commercial
operations for future centrifuge-based uranium enrichment at the American Centrifuge
Plant (ACP) are leased to USEC under a “Gas Centrifuge Enrichment Plant (GCEP)
lease” and will operate as leased facilities and systems which are not included in the
GDP D&D Project.

C.1.2 Portsmouth GDP D&D Project Description

The Portsmouth GDP Life-Cycle D&D Project includes demolition and disposal of all
GDP facilities, process equipment, related process buildings, and other ancillary GDP
facilities.
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The Portsmouth D&D Project includes remediation of contaminated soils and
groundwater.” The objective is to eliminate the potential for future contaminant release
from the Portsmouth GDP site, thereby protecting workers, off-site human health, and
the environment. The specific cleanup requirements for the Portsmouth site will be
developed and agreed to through active involvement of the public and the regulators.

A total of 415 facilities (including buildings, utilities, systems, ponds and infrastructure
units) are currently identified on the Portsmouth site. Of those facilities, approximately
315 are included in the Portsmouth D&D Project. The 315 facilities include133 buildings
(nearly 10,600,000ft? of floor space) including the three GDP process buildings. In
addition to the three very large process buildings, the remaining structures consist of
extensive support facilities such as a steam plant, electrical switchyards, cooling towers,
cleaning and decontamination facilities, water and wastewater treatment plants,
maintenance and laboratory facilities, and office buildings. Finally, the buildings are
served and connected by an extensive network of utilities, systems, roads and
sidewalks.

The uranium enrichment program utilizing the gaseous diffusion process produced
various hazardous, non-hazardous, and radioactive byproducts. These activities
resulted in contamination of equipment, facilities, soil and groundwater with radioactive
and hazardous constituents. The remedial facility investigation performed by DOE
identified 160 Solid Waste Management Units (SWMU) with four (4) quadrants. Forty-
one (41) have been identified as Deferred Units (DU), fourteen (14) are either in
surveillance and maintenance or undergoing remediation, and the State has issued No
Further Action (NFA) decisions for the remaining 105 SWMUs.? The type of waste
generated from the Portsmouth D&D Project is anticipated to be radiological and non-
radiological debris, radiologically and chemically contaminated soils and other
hazardous industrial waste.

There is a tentative understanding between DOE and the State regulators on the broad
outlines for a Portsmouth site clean-up regulatory framework under Resource
Conservation and Recovery Act (RCRA) and Comprehensive Environmental Response,
Compensation and Recovery Act (CERCLA). A RCRA Consent Decree is in place and
negotiations are underway to specifically define the CERCLA provisions of the
framework. The contractor shall comply with the terms of the requisite Portsmouth
regulatory agreements as they are finalized. The proposed D&D and waste disposition
evaluations will emphasize public and regulator participation in the regulatory process to
select D&D options and a waste disposition approach.

' Note: The Portsmouth D&D Project includes remediation of soils and groundwater from a
budgeting and cost management perspective. However, the remediation of soils and
groundwater are not D&D activities. These remediation activities are conducted under the Ohio
Consent Decree and USEPA Administrative Consent Order.

% Note: The NFA decisions for Quadrant Il have not been formally transmitted, the decisions for
quadrants I, lll, and IV have been formalized.
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The D&D Project at Portsmouth currently is anticipated to be performed under the
following regulatory approach:

1)

Evaluate site-wide waste management and disposition options, including
implementation of any selected action, through the CERCLA remedial action
process;

Evaluate remedial action alternatives to address complex facilities and structures
(e.g., X-333 Process Building), including implementation, through the CERCLA
remedial action process;

Evaluate removal action alternatives to address the balance of the Portsmouth
site facilities and structures;

Evaluate and perform remediation of soils and groundwater in accordance with
the Ohio Consent Decree and the USEPA Administrative Consent Order. (If an
on-site disposal facility is selected and constructed pursuant to the CERCLA
process discussed in item 1) above, it is anticipated that the potential exists

to request exemptions under ORC 3734.02(G) to allow waste generated from
remediation of soils and groundwater under the Ohio Consent Decree and
USEPA Administrative Consent Order to be disposed in such a facility.)

In addition to public and regulator participation in the regulatory process, the contractor
is responsible for supporting DOE with the Site Specific Advisory Board (SSAB) under
the Federal Advisory Committee Act, 5 U.S.C. App. 2, which was established in August
2008 by DOE to offer advice and recommendations for consideration.

C.1.3

Contract Purpose and Objectives

The purpose of this contract includes, but is not limited to, completing the D&D of the
excess GDP facilities and characterization and remediation of associated soils.
Objectives of this contract include the following:

Safely and cost effectively transition the Portsmouth GDP from CSD to D&D
under the DOE safety basis while maintaining continuity of on-going cleanup
operations;

Work jointly with the SSAB, regulators, and any other stakeholders to define an
end state including waste disposal on and/or off site that ensures sustainable
economic use of the site and includes consideration of energy park initiatives;

Finalize and implement an overall approved regulatory D&D cleanup framework;

Accelerate the current CD-1 estimated cleanup schedule while maintaining public
and worker safety and health, environmental protection, and reducing risk; and

Reduce the overall DOE Portsmouth footprint and landlord costs.
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C.2  Description of Project Performance Requirements

The contractor has the responsibility for managing, integrating, and executing the work
described in this Performance Work Statement (PWS). The contractor is expected to effectively
“projectize” the overall D&D Project, which is defined as further delineation of the life-cycle
project into smaller, more well defined subprojects. The Portsmouth D&D Project contains both
capital and non-capital asset acquisition activities which will be identified as subprojects.
Projects/subprojects are to be managed with all applicable requirements of DOE 413.3A. The
contractor shall plan and integrate the PWS activities to be performed during the contract period
to optimize the use of projectization. Projectization means organizing the PWS into logical, well
defined, manageable subprojects. The contractor shall perform sufficient design work,
characterization, end point identification, regulatory approval, risk reduction, etc. to develop a
requirements definition for each subproject to allow for firm cost estimating, realistic schedule
development, and the establishment of procurement packages. This projectization should lead
to performance of the subproject work being performed on competitive fixed price subcontracts,
to the maximum extent practicable, prime Federal awards, or other performance based
incentive type contract arrangements. The contractor shall be responsible for the integration
and management of all subprojects. Each subproject will be subject to DOE Order 413.3A.

The contractor shall maximize efficient and cost effective methods for completing the work
scope using the skill sets of the prime contractor as well as subcontractors. This includes
making recommendations on the best method of accomplishing the work so that performance
might be done by the prime, a subcontractor, or turned over to DOE, if requested, to secure
competitive bids while maintaining a single point of responsibility (the prime) and minimizing
administrative costs. The contractor is to maximize the use of firm-fixed price subcontracting.

Section J, Attachment 5, provides a comprehensive GDP facilities and site services list that will
be updated upon assignment of facilities and/or services by the Contracting Officer (CO) for
performance of the PWS elements C.2.2, C.2.3, C.2.4, and site services. The contractor will be
the single point of accountability for the Portsmouth D&D Project activities, safety and quality
assurance programs, regulatory and DOE-EM interface, and project management in
performance of this contract including any subcontracts assigned in accordance with the
Section H clause, Assignment and Administration of Subcontracts.

C.2.1 Contract Transition

The contractor shall perform all transition activities consistent with all DOE requirements.
Transition activities to be performed include, but are not limited to:

e The contractor shall submit a Contract Transition Plan for DOE approval. The
Contract Transition Plan must include a description of all necessary transition
activities, involved organizations, and transition schedule and the contractor shall
coordinate directly with LPP, TPMC, USEC, DOE, and others to finalize any
transition agreements required to assume full responsibility. The Contract
Transition Plan must include a communication plan that clearly describes the
contractor’s approach for performing D&D scope of work with public and
stakeholder involvement.
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e Within 24 hours following contract award, the successful offeror shall release on
its own website a brief Executive Summary of its offer. The purpose of this
Executive Summary is to provide immediate release of relevant information to
stakeholders and the public at large.

e The contractor shall submit an initial Annual Work Plan that details the work
activities to be performed while the contract performance measurement baseline
is being evaluated and approved by DOE.

e The contractor shall provide weekly status of transition activities to DOE. The
contractor shall establish routine status meetings with DOE and affected
contractors to review transition activities and issues.

e |n accordance with the Section H clause, Government-Owned Property and
Equipment Responsibilities for Contract Transition Period, the contractor shall
conduct a joint reconciliation of the Government property inventory with the
predecessor contractor. This information shall be used to provide a baseline for
this contract, as well as, information to closeout predecessor contracts.

¢ During the contract transition period and prior to assuming control and
responsibility for safeguards and security (SAS) responsibilities, the contractor
shall be subject to a DOE SAS initial survey conducted in accordance with U.S.
DOE Manual (M) 470.4-1, Safeguards and Security Program Planning and
Management. The results of the survey shall be documented and form the basis
for DOE authorization to assume SAS responsibilities, in particular, responsibility
for Special Nuclear Material (SNM). Following the survey, the contractor shall
assume responsibility for all applicable SAS resources, materials, facilities,
documents, and equipment.

C.2.2 Facility Surveillance and Maintenance and Stabilization

The contractor shall develop, document, and maintain a Surveillance &Maintenance
(S&M) program that includes S&M, operations, and facility stabilization activities as
appropriate for all facilities that are within the contractor’s responsibility.

The NRC has issued a Certificate of Compliance to USEC that documents the NRC
regulatory authority over GDP leased facilities. When GDP facilities are de-leased they
are returned to DOE control and regulatory authority. The S&M activities shall be
tailored during the facility life-cycle in accordance with DOE Order 430.1B, Real Property
Asset Management, and 10 CFR 851, Worker Safety and Health Program. Other areas
that may require S&M include closed areas, remediated areas, capped areas (e.g.,
landfill), open areas, etc.

The contractor shall perform all S&M activities for assigned and occupied facilities
including, but not limited to, the following:
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e Control access to DOE controlled facilities and areas for which the contractor has
been assigned responsibility. Minimize and reduce the occupation of facilities to the
maximum extent possible;

e Perform periodic facility inspections including equipment and/or structure;

e Maintain the operability of critical equipment, monitor radiological conditions, and
check and maintain safety-related items;

e Provide for facility security controls;
e Assess facility structural integrity;

e Perform daily activities required to sustain property in a condition suitable for its
designated purpose;

e Conduct preventive, predictive, and corrective maintenance actions; and

e Perform checks and record pressure on HEU cells in X-326 Process Building (158
cells), conduct S&M of HEU cells; perform Non-destructive Assay (NDA) and
uranium analytical services for buffered HEU cells.

The contractor shall perform facility stabilization activities for assigned and unoccupied
facilities awaiting D&D. These activities include removal of hazardous process
materials/wastes and overall reduction of the hazards associated with the facility.
Activities during this phase are intended to support deactivation activities and to maintain
the facility safety envelope and long-term requirements on building infrastructure,
including modification and/or changes to facility configuration.

The contractor shall perform the necessary facility stabilization activities including, but
not limited to, the following:

e Evaluate and determine the need for the continued safety and disposition
requirements for monitoring and/or maintaining systems;

e Perform deactivation activities that support the facilities being placed in the facility
stabilization configuration, per DOE O 420.1B, Facility Safety; and

e Evaluate and implement utilities optimization plans including re-routing of the utilities.
The contractor shall develop utility optimization plans and obtain the approval of DOE
prior to implementation. Such plans shall consider and include current site utilization,
end state vision, and shared site agreements with USEC and other site contractors.

C.2.3 Facility Decontamination and Decommissioning (D&D)

The D&D of the facilities includes all man-made structures, and generally includes the
following activities: deactivation (utilities isolation, re-routing of the utilities, removal of
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hold up materials, etc.), characterization, hazardous material abatement activities,
removal of equipment, decontamination, and demolition of structures/components. The
facility D&D work is to include demolishing man-made structures/components including
building slabs and below-grade features within the immediate building footprint area
(waste disposal requirements/disposition activities are described in C.2.5). The D&D
work will be performed and completed consistent with regulatory agreements and
decisions that may include consideration of specific buildings for re-use. The D&D of
below-grade man-made structures shall be coordinated with site cleanup goals and the
subsequent remediation of environmental media (i.e. soils remediation activities in
C.2.4). The initial phase of a facility D&D will generally address above-grade structures;
if soil remediation is not performed immediately the contractor shall perform appropriate
activities to stabilize the area and prevent surface water accumulation in sub-grade
structures. The stabilization of the area may include leaving the building slab in place
until the area is ready for below grade D&D and remediation of contaminated media. In
performing the work, the contractor shall coordinate its activities with other site
contractors/tenants to avoid and/or mitigate any interference with ongoing site work.

C.2.3.1 X-333 Process Building

The X-333 Process Building is comprised of eight (8) operating units. The
contractor is responsible for all activities required to D&D X-333 including, but not
limited to, the following activities:

C.2.3.1.1 Regulatory Preparation

The contractor shall prepare the submittal of required regulatory
documents to support D&D of the entire X-333 Process Building
including:

- Remedial Design and Remedial Action Work Plans, and
- Implementation Plans.

C.2.3.1.2 Material Removal

The contractor shall complete materials and waste (junk) removal and
disposal, from the interior of the entire building and shall complete
hazardous abatement activities for the entire building.

C.2.3.1.3 Characterization

The contractor shall complete required characterization activities of the
entire facility for equipment removal and D&D in compliance with the
regulatory documents.

C.2.3.1.4 Deactivation

The contractor shall complete utilities and systems deactivation and
isolation as necessary in preparation for equipment removal and facility
demolition. The deactivation activities may include the removal of hold-
up material in the systems, pipings, ducts, etc.
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C.2.3.1.5 Equipment Removal

The contractor shall complete removal of process systems and
equipment including systems enclosures (e.g., housings, shielding, and
cells).

C.2.3.1.6 Facility Demolition

The contractor shall complete demolition of the entire facility including
below-grade man-made features and dispose of all waste.

C.2.3.1.7 Environmental Remediation and Waste Management

The work associated with Soils Characterization and Remediation and
Waste Management is contained in C.2.4.2 and C.2.5.

C.2.3.2 X-330 Process Building

The X-330 Process Building is comprised of 11 operating units. The contractor is
responsible for all activities required to D&D X-330, including but not limited to,
the following activities:

C.2.3.2.1 Regulatory Preparation

The contractor shall prepare for submittal of required regulatory
documents to support D&D of the entire X-330 Process Building
including:

- Remedial Design and Remedial Action Work Plans, and
- Implementation Plans.

C.2.3.2.2 Material Removal

The contractor shall complete materials and waste (junk) removal and
disposal, from the interior of the entire building and complete
hazardous abatement activities for the entire building.

C.2.3.2.3 Characterization

The contractor shall complete required characterization activities of the
entire facility.

C.2.3.2.4 Deactivation

The contractor shall complete utilities and systems deactivation and
isolation as necessary in preparation for equipment removal and facility
demolition for the entire building. The deactivation activities may
include the removal of “hold-up” material in the systems, piping, ducts,
etc.
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C.2.3.2.5 Equipment Removal

The contractor shall complete removal of process systems and
equipment including systems enclosures (e.g., housings, shielding, and
cells).

C.2.3.2.6 Facility Demolition

The contractor shall complete demolition of the entire facility including
below-grade man-made features and dispose of all waste.

C.2.3.2.7 Environmental Remediation and Waste Management

The work associated with Soils Characterization and Remediation and
Waste Management is contained in C.2.4.2 and C.2.5

C.2.3.3 X-326 Process Building
The X-326 Process Building is comprised of 9 1/2 operating units and an
additional 2 unit containing 60 purge cascade stages. The contractor is
responsible for all activities required to D&D X-326, including but not limited to,
the following activities:

C.2.3.3.1 Regulatory Preparation

The contractor shall prepare for submittal of required regulatory
documents to support D&D of the entire X-326 Process Building
including:

- Remedial Design and Remedial Action Work Plans, and

- Implementation Plans.

C.2.3.3.2 Material Removal

The contractor shall complete materials and waste (junk) removal and
disposal, from the interior of the entire building and complete
hazardous abatement activities for the entire building.

C.2.3.3.3 Characterization

The contractor shall complete required characterization activities of the
entire facility.

C.2.3.3.4 Deactivation
The contractor shall complete utilities and systems deactivation and

isolation as necessary in preparation for equipment removal and facility
demolition for the entire building. The deactivation activities may
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include the removal of “hold-up” material in the systems, piping, ducts,
etc.

C.2.3.3.5 Equipment Removal

The contractor shall complete removal of process systems and
equipment including systems enclosures (e.g., housings, shielding, and
cells).

C.2.3.3.6 Facility Demolition

The contractor shall complete demolition of the entire facility including
below-grade man-made features and dispose of all waste.

C.2.3.3.7 Environmental Remediation and Waste Management

The work associated with Soils Characterization and Remediation and
Waste Management is contained in C.2.4.2 and C.2.5.

C.2.3.4 Other GDP Facilities

The work in this section will be performed by developing separate work
packages and required regulatory documentation. D&D of the ancillary
facilities shall consist of, but not be limited to, regulatory preparation,
material removal, characterization, deactivation, equipment removal,
facility demolition, and environmental remediation and waste
management.

C.2.4 Environmental Remediation

The contractor shall perform Environmental Remediation (ER) work for all SWMUs
including S&M and a five year review of completed SWMUSs, soil remediation work
including soil remediation work following D&D, groundwater remediation, ongoing
groundwater monitoring, and pump and treat activities. The contractor shall perform
additional ER activities as assigned by the CO from Attachment 5 of Section J,
consistent with the work in this PWS. Over the term of the contract, ER work shall be
completed in compliance with the Consent Order, Consent Decree, and any other future
negotiated agreements.

C.2.4.1 Solid Waste Management Units (SWMUs)

The contractor shall be responsible for all SWMUs identified in Section J,
Attachment 4, under DOE control as required by the Consent Decree.

In addition, the contractor shall perform S&M and a five year review of the
Completed Remedies listed in Table C-1 below as required by the Consent
Decree. Completed Remedies are those remediation activities required by
regulatory requirements that have been determined to have met the interim or
final clean up standards. Upon completion of facilities D&D and remediation,
additional units will be added to S&M and the five year review list. The SWMUs
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Section C

currently in NFA may require ongoing surveillance and maintenance in
accordance with all regulatory requirements.

In addition, the contractor shall:

e Perform periodic (3-5 years) controlled burn of X-611A, Old Lime Sludge
Lagoons Area;

e Develop and facilitate the submittal of the regulatory documents for reporting
on S&M and review activities to the OEPA; and

e Conduct routine and special inspections (S&M) of the Completed Remedies
listed in Table C-1 below:

TABLE C-1: SWMUS REQUIRING S&M AND 5 YEAR REVIEWS

ID Number Title/Description *Comment

X-231A Southeast Oil Biodegradation Plot Capped (closed)

X-231B Southwest Oil Biodegradation Plot Capped (closed)

5 Unit Plume Groundwater Plume Extraction Wells

X-611A Old Lime Sludge Lagoons Area 18 acres prairie, control burn
X-616 Sludge lagoon Remediated (closed)
X-701B Plume | Capped Lagoon and Groundwater Capped closed, Plume

(and X-744Y)

Plume

oxidant injection remedy

X-734 A Sanitary Landfill, Construction Capped (closed)
Spoils Disposal Areas
X-734 B Sanitary Landfill, Construction Capped (closed)
Spoils Disposal Areas
X-735A&B Sanitary Landfill Capped (closed)
X-740 Groundwater Plume Phytoremediation Oxidation
injection remedy
X-749 North

and South (two
separate caps)

Contaminated Material Storage
Yard

Capped (closed)

Phytoremediation

X-749/120 Area/Groundwater Plume Phase 1and 2
X-749A S Classified Burial Yard Capped (closed)
X-749B Peter Kiewit Landfill Capped (closed)

*Note: Mowing of capped landfill areas listed in Table C-1 is anticipated to be performed
by the Facilities Support Services (FSS) contractor.

C.2.4.2 Soil Characterization and Remediation

Upon completion of D&D activities, the contractor shall characterize and
remediate soils to meet the final remediation levels per the regulatory
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agreement(s). Soils remediation may include some below grade man made
structures from D&D.

The contractor shall perform soils remediation including, but not limited to, the
following:

Evaluate existing data and characterize further if needed;
Develop and submit Corrective Measures Study Reports;
Develop and submit Corrective Measures Implementation Reports;
Develop and submit Corrective Action Progress Reports;

Excavate, load, haul, and stage for eventual transportation to appropriate on-
site and/or offsite disposal locations;

Upon completion of soil removal activities, collect soil samples to verify
remediation is within acceptable concentrations;

Compact disturbed areas and restore to match existing site grades
consistent with the Restoration Plan (including re-vegetation and stabilization
of the area);

Backfill remediated areas, if required, only after the analytical results of the
verification soils samples have been obtained;

Establish run-on/run-off control to prevent or minimize soil contact with storm
water and maintain site drainage throughout all remediation activities;

Control any liquids collected from the excavation while awaiting sample
results in accordance with regulatory requirements;

Facilitate and support an independent verification of the soils remediation
consistent with the DOE-EM policy® and coordinate with DOE independent
verification; and

Prepare and facilitate completion reports for submittal to the Ohio
Environmental Protection Agency (OEPA) and the U.S. Environmental
Protection Agency (USEPA).

C.2.4.3 Groundwater Monitoring and Remediation

C.2.4.3.1 Groundwater Monitoring and Maintenance

The contractor shall conduct investigation, characterization, and
development of Preliminary Remediation Goals (PRG) for the remediation
of the groundwater. The contractor shall conduct monitoring of
groundwater in accordance with the Director’s Final Findings and Orders
(March 1999) and the Integrated Groundwater Monitoring Plan (IGWMP,
August 2007).

® DOE P 226.1, DOE Oversight Policy, DOE, 2005; DOE O 226.1, Implementation of Department of Energy Oversight Policy, DOE,
2005; 10 CFR 830.122, Quality Assurance Criteria, Subpart A to Nuclear Safety Management, DOE, 2000
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Additionally, the contractor shall:

e Maintain and repair the site groundwater monitoring system including but
not limited to painting, welding, concrete pad repair, pump replacement,
well replacement, installation, or abandonment in accordance with Ohio
EPA guidance;

e Conduct S&M for certain closed/inactive remedial action units per the
Director’s Final Findings and Orders;

e Operate and maintain the X-622, X-623, X-624, X-627 and X-701E
groundwater treatment facilities;

e Conduct sampling and analysis from more than 640 groundwater
monitoring and extraction wells; and

e Prepare an annual report to DOE on wells for which maintenance is
performed, including waste handling, disposition activities, and
recommendations to minimize cost.

e Maintain and move forward with site groundwater strategy and negotiated
actions.

e Disposal of the waste generated from groundwater remediation shall be
included in C.2.5.

C.2.4.3.2 Groundwater Remediation

The contractor shall perform groundwater remediation activities (including
surface water sampling and analysis consistent with the National Pollutant
Discharge and Elimination System [NPDES]) in parallel with and as part of
the scope described in Solid Waste Management Units (C.2.4.1) and Soils
Characterization and Remediation (C.2.4.2).

C.2.5 Waste Management

The contractor shall be responsible for management and disposition of all waste
generated by the Portsmouth D&D Project. The contractor shall evaluate project waste
management options consistent with the requirements of a future negotiated regulatory
agreement. The waste management evaluations shall include public involvement. The
waste management evaluations shall include, but not be limited to waste minimization,
re-use, waste treatment, recycling, off-site disposal, and potential on-site disposal.

Environmental Remediation activities using the CERCLA process (in accordance with
Executive Order 12580, Superfund Implementation) shall comply with the substantive
requirements of DOE O 435.1, Radioactive Waste Management and DOE M 435.1-1,
Radioactive Waste Management Manual (including disposal facility performance
assessment and performance objectives, as well as the composite analysis) through the

C-16



Portsmouth D&D Project Section C
Solicitation No. DE-RP30-09CC40017

CERCLA process. Wastes generated by Consent Decree activities are to be managed
in compliance with RCRA.

All waste management activities shall meet the appropriate waste acceptance criteria for
approved waste disposition/disposal options.

C.2.5.1 Waste Treatment

It is anticipated that some waste generated during D&D and remediation will
require treatment services at other DOE or non-DOE facilities. The contractor
may use available DOE national contracts, if available, for treatment of waste.

The contractor shall:

e Perform either on- or off-site treatment, subject to regulatory requirements
to meet the waste acceptance requirements for disposal of waste;

e Assume operations of existing Portsmouth waste management
facilities/systems in accordance with existing or newly generated
approved DOE safety basis;

e Ensure existing treatment facilities remain compliant with all permits,
orders, and regulatory requirements;

¢ Update and maintain the existing Portsmouth Site Treatment Plan and
obtain DOE approval;

e Implement treatment requirements in accordance with the Portsmouth
Site Treatment Plan, including but not limited to: identify waste streams
for on-site and offsite treatment consistent with the Waste Management
Plan, obtain necessary permits and support DOE in any regulatory
approvals for on-site treatment, prepare waste profiles and characterize
waste to meet acceptance requirements for offsite treatment facilities;

¢ Develop and maintain summary information on waste stream life-cycle
projections planned for treatment facilities;

e Develop requests for and obtain DOE approval of exemptions for use of
non-DOE facilities for the identified STP waste streams;

e Develop and implement alternatives for waste streams historically sent to
the TSCA incinerator, with DOE and regulatory approval; and

e Dispose of treated waste.

C.2.5.2 Waste Handling/Packaging/Hauling and Transportation

The contractor shall perform all activities associated with characterization,
packaging, handling and hauling/transportation of waste to various facilities. The
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contractor may utilize DOE Government tenders, if available. This includes the
transport to off-site and on-site treatment and/or storage facilities and off-site and
on-site disposal facilities. All packaging and transportation practices shall be in
accordance with applicable federal, state, and local regulations and
requirements.

In addition the contractor shall:

e Procure necessary packaging and carrier services for transport to/from
treatment facilities and to disposal facilities; and

e Develop appropriate transportation plans, including transportation security
plans, for various waste types, obtain appropriate transport permits, and
coordinate with DOE transport managers.

C.2.5.3 Off-Site Disposal

It is anticipated that some waste generated during D&D and remediation
activities will require off-site disposal. In the event that an On-Site Waste
Disposal Facility (OSWDF) is not approved through the public participation and
regulatory process, all waste will require off-site disposal. The contractor may
utilize DOE national contracts tenders, if available. When off-site disposal is
required, the contractor shall:

¢ Receive and manage the disposal certificates for all wastes shipped off-
site;

e Dispose of waste at approved DOE facilities and/or permitted commercial
disposal facilities;

e Develop and maintain summary information on waste stream life-cycle
projections planned for disposal facilities; and

e Develop requests for and obtain DOE approval of exemptions for use of
non-DOE facilities for specific waste streams.

C.2.5.4 On-Site Waste Disposal Facility (OSWDF)

The contractor shall complete a preliminary design and other necessary
evaluations of a conceptual OSWDF to support project waste management
evaluations and regulatory reviews.

Additional work on a potential OSWDF will be subject to determinations made
during the project waste management evaluation and regulatory review process,
which will include participation by the local community and stakeholders.

The CO will direct the contractor to proceed with final design based upon the
determinations from the waste management evaluation and regulatory review
process. The design documents shall include the Certified for Construction
(CFC) drawings. In the event that an OSWDF is authorized, the contractor shall
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be responsible for completing the necessary activities for development and
submittal of regulatory documents and supporting the regulatory approval
process for an OSWDF.

C.2.5.4.1 Completion of the OSWDF Preliminary and Final
Design

The contractor shall complete the OSWDF preliminary and final
designs and submit to DOE for approval. The design activities include,
but are not limited to, development of specifications and provisions for
borrow or fill materials; development of Waste Acceptance Criteria
(WAC) in concert with the facility performance and regulatory
requirements; planning for OSWDF waste characterization for waste
compliance (sampling and analysis) under the WAC; development of
the OSWDF Operations Plan; development and maintenance of an
effective quality control/quality assurance program meeting regulatory
requirements for design, including final capping and completion of the
OSWDF; development of required documentation necessary for the
anticipated regulatory submittal and approval cycle including but not
limited to the Remedial Design work plans; and deliver a procurement
package for construction.

C.2.5.4.2 OSWDF Construction (Option)

If authorized by the CO, the contractor shall develop required
documentation necessary for the OSWDF construction for the
anticipated regulatory submittal and approval cycle including but not
limited to the Remedial Action work plans. The documentation shall
support the waste expected to be generated during D&D activities, from
the beginning of the implementation of D&D activities, to avoid
unnecessary waste liabilities. The contractor shall construct and/or
provide construction management oversight of the construction
activities. The contractor shall ensure there is an independent
organization performing the Title Il engineering services.

The contractor shall provide DOE with the acceptance of the
Construction Completion Report including final as-built drawings and a
report of the deviations from the construction drawings to the as-built
drawings.

C.2.5.4.3 OSWDF Startup and Operations (Option)

If authorized by the CO, the contractor shall be responsible for the
start-up and operation of the OSWDF under specified and approved
plans and controls developed during the regulatory process, including
but not limited to: waste placement, waste transport, storm water
management, primary leachate and secondary leachate management,
waste/soil compaction, dust control, nuclear criticality control, health
and safety, security, operations equipment/facility needs and use, and
completion.
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Prior to start-up and operation, the contractor shall develop and
implement appropriate levels of readiness required per DOE O 425.1C,
Startup and Restart of Nuclear Facilities. The contractor shall develop
and maintain summary information on actual and projected life-cycle
waste disposal volumes; develop and implement a waste
characterization program for WAC compliance of waste streams at the
generating site, within the remediation-site, or at a staging area; form
and maintain an independent Waste Acceptance Organization to
assure compliance with the WAC; and develop and implement a waste
information system including location, date of placement, placed
quantities, and waste characteristics.

C.2.5.5 Waste Management Operations

The contractor shall maintain and update the existing Waste Management Plan
and obtain DOE approval. The waste types and categories shall be consistent
with those specified in the “Waste Management Plan for the Portsmouth
Gaseous Diffusion Plant, Piketon, Ohio, TPMC/PORTS-60/R1,” for example:
Low-level radioactive waste (LLW), LLW mixed with RCRA or Toxic Substance
Control Act (TSCA) mixed low-level waste (MLLW), TSCA, RCRA hazardous
waste, potential Transuranic (TRU) material and other radiological materials,
industrial sanitary waste, and classified material (for security and radiological).
The Waste Management Plan shall include the evaluation of recycling waste and
materials from the Portsmouth D&D Project. The recycling analysis shall include
a thorough trade-off analysis of economic, health, safety, and waste volume
benefits that could be realized by innovative recycling approaches. The Waste
Management Plan shall also include the approaches for minimizing the
generation of secondary wastes. The contractor will be responsible for the
identification, characterization, packaging, transportation and disposal of any
secondary waste that may be generated based on its technical approach.

The contractor shall be responsible for management and disposition of all waste
generated by the Portsmouth D&D Project. The contractor shall disposition
(including characterization, packaging, and transportation) the waste received
from those site contractors as identified in Section J Attachment, Portsmouth
D&D Project Site Services and Interface Requirements Matrix. The contractor
shall be responsible for storage of USEC generated hazardous waste in
accordance with the GDP lease®. The contractor shall track the volume, type of
waste, cost, and disposal locations of each type of waste.

The contractor shall ensure operations of storage areas or facilities comply with
all permits, orders, and regulatory requirements. The contractor shall, to the
extent possible, minimize the number of facilities and waste/materials in storage.

* GDP Lease, Exhibit C, Memorandum of Agreement between USDOE and USEC for Environmental and Waste Management,
dated July 1, 1993
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C.2.6 Nuclear Material Storage, Disposition and Accountability
The contractor shall:

e Create, maintain, and provide a single, integrated Nuclear Materials Control
and Accountability (NMC&A) Plan, consistent with the safety requirements
stipulated under sections C.2.7.3 and C.2.7.7, for use by Portsmouth site
contractors performing NMC&A activities;

e Manage and conduct a centralized NMC&A Program for all accountable
quantities of nuclear material on the Portsmouth site;

e NMC&A activities include warehousing, surveillance, characterization,
planning, brokering, packaging, consolidation, preparation, and shipping of
the inventory of depleted, normal and enriched Nuclear Materials;

e Be responsible for the final disposition, as directed by DOE, of all remaining
Nuclear Material inventory including product and waste. The dispositioning of
the Nuclear Material Product includes, but is not limited to, relocation to other
DOE sites or DOE contractors for storage/programmatic use and/or sale to
the private sector and/or disposal; and

e Provide necessary reports and information to support DOE-HQ Nuclear
Materials Management and Safeguard System (NMMSS).

The contractor shall manage and operate DOE Material Storage Areas (DMSA)
operations within the Portsmouth site. The DMSAs are storage areas for DOE materials
in USEC leased areas. Currently, there are approximately 45 DMSAs (Section J
Attachment, Current DMSAs). The number of DMSAs will vary depending upon the
contractor’s activities.

The contractor shall, operate the material storage areas and facilities in accordance with
the current safety basis, as well as applicable legal and regulatory requirements. The
contractor shall be responsible for completing or developing any safety basis documents
not otherwise available at contract transition.

C.2.7 Project Support
The contractor shall provide all project support activities necessary to perform the PWS.

The contractor shall assume responsibility for any and all site services assigned by the
CO during contract performance. Section J, Attachments 5 and 7, will be adjusted to
identify those site services that are under DOE control. The contractor shall be
responsible for laundry services for work performed under the PWS. The contractor
shall also provide these services to the ETS and FSS contractors and DOE.

The contractor shall provide all necessary support for smooth contract transition at the
end of the contract period. Six (6) months prior to the expiration of the contract period,
the contractor shall submit the Contract Close-out Plan. The Contract Close-out Plan
shall include all remaining administrative matters necessary to close out the contract,
including, but not limited to: resolution of remaining and open agreements, resolution of
remaining and open litigation; audit of indirect costs; remaining records disposition
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required by the Government; or any other activities required by Section |, FAR 52.216-7,
Allowable Cost and Payment.

C.2.7.1 Project Planning, Integration and Interface

The contractor shall be responsible for the planning and integration of all site-
wide, cross-cutting activities necessary for the accomplishment of the PWS.
These activities occur during both the base and option (if exercised) periods of
the contract. These activities include, but are not limited to, the following:

C.2.7.1.1 Planning and Integration

The contractor shall be responsible for assisting DOE in planning and
integration of the Portsmouth D&D Project activities. The contractor
shall evaluate, maintain and update the Master Plan (and obtain DOE
approval) which establishes and maintains interface management
processes and agreements to assure effective control of technical,
administrative, and regulatory interfaces.

The Master Plan shall provide the content for and processes to:

e Coordinated site end state agreement with SSAB, regulators, and
any other stakeholders,

e Identify the various interfaces, define the scope of each interface,
provide a brief description of the required deliverables (products,
documents, procedures, services, etc.), define interface
requirements, and cite applicable source documents for each
interface;

e Implement changes to interface agreements through the
appropriate change control process and, if necessary, contract
changes; and

e Identify, track, and elevate issues for management review on a
regular basis.

The Master Plan shall include:

e Organizational points of contact for participants and their
responsibilities;

e Associated controlling agreements (e.g., an MOA); and

e  Maps, comprehensive site-wide facilities and SWMUs lists, and a
schedule and status of facility transition/transfer, maintenance
status, D&D and remedial action activities.

The Master Plan shall be signed by the contractor, ETS contractor,
FSS contractor, and USEC. The contractor will submit the document to
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DOE for review and approval. The Master Plan shall be reviewed at
least annually, and if unchanged, submitted to DOE for information; if
changed, submitted to DOE for approval.

The contractor shall establish, appropriately document, and manage
interfaces in accordance with the Section J Attachment, Portsmouth
D&D Project Site Services and Interface Requirements Matrix. The
contractor shall update Portsmouth D&D Project Site Services and
Interface Requirements Matrix, as appropriate, consistent with the
approved changes that may occur during the contract period.

The contractor shall ensure that Long-Term Stewardship (LTS) issues
are considered in the planning and execution of the activities described
in this PWS to (1) ensure the site’s successful transition to future LTS,
and (2) assist DOE with LTS planning, transition coordination, and
communication with all involved parties, including local stakeholders
and regulators.

The contractor shall ensure that issues associated with energy park
activities and transfer or leasing of land, facilities, and other assets
from DOE to other parties are considered in the planning and execution
of the PWS.

The contractor shall plan and integrate the PWS activities to be
performed during the contract period to optimize the use of
“projectization.” The objective of “projectization” as defined in section
C.2 is to plan the work in a manner that distinct projects can be defined
that will provide the most effective and efficient execution of the work
from a technical, schedule, and cost perspective. The contractor shall
evaluate the options and efficiencies for conducting the work activities
for performance by subcontractors and for performance by the
contractor’s employees. Where practicable, projects which can be well
defined with performance-based statements of work are expected to be
performed on a fixed-price basis by competitively selected specialty
subcontractors using best commercial practices. In conducting
purchasing and subcontracting activities, the contractor shall achieve
strong technical and price competition; solicit and award subcontracts
using the best commercial practices; produce high quality, safe and
timely performance; and provide the maximum practical opportunity for
small businesses. These projects will be identified in the Master Plan,
project baseline, and Annual Work Plans submitted to DOE for
approval. Whenever work is to be performed by a subcontractor, the
contractor is not relieved of any of its responsibilities contained in the
PWS, legal and regulatory requirements, or other provisions of the
contract. The contractor shall also establish and require a “flow-down”
process to ensure that subcontractors comply with contract
requirements and policies. Consistent with other provisions of the
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contract, certain of these projects may be selected by DOE for
competitive awards to other prime contractors.

C.2.7.1.2 Regulatory Planning

The contractor shall assist DOE with its expert knowledge and services
to support DOE’s interaction with regulators, the development and
implementation of regulatory strategies, and the public comment
process related to required regulatory documents and agreements.
The current understanding of the anticipated regulatory framework for
the Portsmouth D&D Project is summarized in Section 1.2 of this PWS.

The contractor shall prepare regulatory documents including, but not
limited to, CERCLA documentation and/or RCRA documents required
per the regulatory agreement(s) for the Portsmouth D&D Project. The
contractor shall develop the necessary CERCLA documentation
culminating in regulatory decision documents such as Action
Memoranda and Record of Decision(s) (ROD), and develop and
implement the necessary subsequent work plans under the agreed-
upon CERCLA process for the facilities D&D and waste disposition,
including a potential OSWDF, if approved.

The contractor shall develop the necessary RCRA documentation
consistent with the Consent Decree for soils and groundwater
remediation. In addition, the contractor is responsible for developing
and coordinating all regulatory documentation necessary to support
other on-site activities (e.g., sampling, monitoring, waste treatment,
disposal, storage).

C.2.7.1.3 Facility Transfer

Prior to transfer of any facilities by USEC to DOE, the contractor shall
prepare for the transfer of these facilities. The pre-transfer process
activities shall include, but not be limited to, performing pre-transfer
walk-throughs, reviewing pre-transfer checklists, identifying and
developing transfer endpoint criteria, reviewing facility transfer plans,
verifying transfer readiness, and verifying the post transfer punch-lists,
establishing appropriate safety documentation, obtaining resources to
perform the necessary surveillance and maintenance and facility
stabilization activities.

For any facilities under the control of USEC, the contractor shall assist
DOE in the facility de-lease and transfer process. The DOE maintains
the authority for the acceptance of any facilities de-leased from USEC.

Facilities may subsequently be transferred to the contractor either in
the base period or option (if exercised) period of the contract. Facilities
under USEC will require de-leasing and assumption of DOE regulatory
authority. Other facilities are under the control of other DOE
contractors and are already under DOE regulatory authority. Any
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contractual transfer or assignment of additional facilities will be directed
by the CO. The contractor shall maintain and disposition any facilities
transferred to the contractor in accordance with the applicable sections
of the PWS.

C.2.7.1.4 Sitewide Interface

It is critical for the success of the Portsmouth D&D Project activities
that the contractor interfaces and coordinates with other entities on-site
while performing the work.

The contractor shall coordinate and interface with USEC and other site
contractors while performing the work in accordance with Section J
Attachment 7, Portsmouth D&D Project Site Services and Interface
Requirements Matrix. The Portsmouth D&D Project Site Services and
Interface Requirements Matrix identifies the key specific tasks and
services that require interface and coordination with other site entities.
The Portsmouth D&D Project Site Services and Interface Requirements
Matrix may not represent all of the necessary interactions; therefore,
the contractor is responsible to reach agreement with other site entities
on any other necessary interfaces and/or the provision of services for
the performance of the contractor’s work. The contractor shall plan for
and support transition to any follow-on contractor.

C.2.7.2 Project Management

In addition to preparing Performance Measurement Baselines (PMB) and project
baseline documentation for each capital asset acquisition project as required by
DOE O 413.3A, the contractor shall develop the Portsmouth D&D Project
activities PMB. The contractor shall provide all management and technical
information to:

Support DOE in meeting any applicable requirements of DOE O 413.3A,
Program and Project Management for the Acquisition of Capital Assets and
associated DOE 413.3 guidance documents;

Support the budget formulation activities including, but not limited to,
emerging work items list; budget formulation input (including Integrated
Priority List), fall limited budget update submission, budget scenario
development, and, budget presentations (such as public and regulatory
briefings, etc.);

Meet the data requirements of the DOE Integrated Planning, Accountability
and Budgeting System;

Support audits, evaluations, and external technical reviews; and
Support other DOE project performance assessments and information needs.

All project management information developed under this contract shall be
accessible electronically by DOE.
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In support of the Portsmouth Site Integrated Baseline development by the ETS
contractor, the contractor shall provide the baseline information to the
Portsmouth ETS contractor.

The contractor shall develop annual work plans and baselines for work to be
performed during the succeeding year. These plans shall be resource loaded
and define in detail the work to be performed, including technical, cost, schedule
requirements, and performance milestones based on the latest funding level (or
projections) and current progress of the project. They will be consistent with the
approved PMB and baseline control process, Master Plan, DOE programmatic
and budget guidance, regulatory agreements and requirements, and other
direction, if any, from the CO or Contracting Officer's Representative (COR). The
annual work plans shall be submitted for approval.

The contractor’s initial annual work plan shall detail the work activities to be
performed, be resource loaded, and consistent with the final proposal submitted.
The initial annual work plan will be used to authorize work until the PMB is
approved. Subsequent annual work plans will add depth and definition to the
approved PMB.

The contractor shall support the annual budget process by working with DOE and
other prime contractors as appropriate in the development of budgets, schedules,
data sheets, analysis and justifications and other such information as may be
required. The project control system shall be compatible with the DOE and
contractor financial accounting systems to ensure consistent cost reporting.

The contractor shall meet the data and reporting requirements of the DOE
Integrated Planning, Accountability and Budgeting System and provide project
performance reports against the PMB.

Project Integration, Control, and the Earned Value Management System

The contractor shall prepare and submit for DOE approval, a Project Execution
Plan (PEP), for each capital asset acquisition project consistent with the
requirements in DOE O 413.3A, and associated guides. The PEP shall describe
the approach for managing and controlling all activities necessary to execute the
associated capital asset acquisition project. Each PEP shall describe contractor
policies, methods, and approach to provide integration and control of scope,
schedule and cost information.

The contractor shall provide as an attachment to the PEP, a Project Control
System Description that complies with the requirements of DOE O 413.3A and
associated guides, and American National Standards Institute (ANSI)/Electronic
Industries Alliance (EIA)-748-A (current version) Earned Value Management
Systems (EVMS).

The Project Control System Description shall describe the management
processes and controls that shall be used to implement an EVMS, manage and
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control work, and complete contract requirements. The Project Control System
Description shall include:

e The baseline development process and the hierarchy of documents that shall
be used to describe and maintain the Portsmouth D&D Project Performance
Measurement Baseline (PMB) and each capital asset acquisition project PMB
(see PMB below);

e The process the contractor intends to use for earned value management,
change control, configuration control, interface control, and document control;

e The organizational breakdown structure, including roles and responsibilities
of each major organization and identification of key management personnel;
and

e Alist of project software the contractor proposes to use for project control.

The contractor shall comply with the requirements of the Section | Clause, FAR
52.234-4, Earned Value Management System, and have, if not already third party
certified, the EVMS evaluated against the ANSI standard by a qualified and
independent third party. DOE will conduct a compliance review of the
contractor’s proposed EVMS for compliance with ANSI/EIA-748 (current version)
per DOE O 413.3A. The contractor shall submit documentation or evidence of
formal validation of their EVMS with the proposal. The offerors formally validated
EVMS shall be both current and valid. In the absence of a validated EVMS that
is applicable, the contractor shall submit an EVMS Certification Plan to DOE with
the proposal and the contractor shall successfully gain EVMS certification within
six (6) months of contract award. Subsequent to the initial evaluation and
certification, DOE may at any time conduct an EVMS surveillance review to verify
continued compliance and certification. The contractor shall provide all
necessary support to conduct the initial and any subsequent evaluations and
completion of all corrective actions.

The contractor shall flow down EVMS requirements in accordance with the
Section | Clause, FAR 52.234-4, Earned Value Management System.

Performance Measurement Baseline (PMB)

The PMB for the D&D Project baseline and each capital asset acquisition project
is an integrated and traceable technical scope, schedule, and cost baseline. The
contractor shall submit the D&D Project PMB to DOE for review and approval.
Each capital asset acquisition project PMB is also subject to a validation review
prior to acquisition executive approval of the DOE O 413.3A, Project
Performance Baseline. The PMB shall include the following:

e Technical Scope. The following baseline documents shall be viewed
collectively as the technical scope for the cost/schedule control system:
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- Contract PWS and other sections that define work scope and
requirements;

- Site Services and Interface Requirements Matrix;
- WBS dictionary sheets required to a WBS level to be determined by DOE.
- Schedule at a WBS level to be determined by DOE; and

- Time-phased, life-cycle cost estimate at a WBS level to be determined by
DOE.

The PMB shall comply with the following requirements:

The scope, cost, and schedule shall be linked through utilization of the WBS
provided by DOE or as otherwise approved by DOE. The WBS shall provide
the structure for all project control system components, including estimating,
scheduling, budgeting, and project performance reporting, as required under
this contract. Control accounts within the WBS shall be identified.

The baseline and management thereof shall comply with ANSI/EIA-748
(current version) Earned Value Management Systems (EVMS), DOE O
413.3A, Program and Project Management for the Acquisition of Capital
Assets and associated guides.

The schedule shall:

- Include all significant external interfaces, all project milestones, regulatory
documents and processes, other regulatory and Defense Nuclear Facility
Safety Board (DNFSB) commitments, and Government-Furnished
Services/Information (GFS/I) dependencies.

- Be anintegrated, logical network-based plan that correlates to the WBS
and is vertically traceable to the EVMS control accounts. The schedule
shall be capable of summarizing from control accounts to higher WBS
levels.

Any additional working level schedules deemed necessary by the contractor
shall be integrated with the PMB and able to provide earned value reporting
in compliance with ANSI/EIA-748 (current version), Earned Value
Management Systems (EVMS).

The cost estimate shall include project resource plans, detailed resource
estimates, basis of estimates, budgetary requirements, and identification of
direct costs, indirect costs, management reserve, and fee.

The method used to determine earned value shall be identified for each
control account.
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e The baseline shall be accessible to DOE at any time through access to
electronic files.

e The PMB shall integrate with

- Financial system(s) for consistency and accurate reporting of information
with traceability to budget and report codes;

- DOE, Congressional, and external commitments.

e Performance milestones including contract performance incentives and other
performance measures established by DOE.

e Have the ability to integrate PMB into the site wide life-cycle PMB that
includes other site activities including UDS, USEC, infrastructure, and DOE
activities.

The contractor shall develop and maintain an annual and multi-year PMB
consistent with the "Near-Term Performance Baseline" and “Out-year Planning
Estimate Range (OPER)” concept in which the near term, first five (5) fiscal
years, is addressed in greater level of detail than the OPER in the following
years. The PMB shall be developed to achieve review and validation of the
Near-Term Performance Baseline and verification of reasonableness of the
OPER by the DOE External Independent Review.

The contractor shall develop the Portsmouth D&D Project baseline in which the
PMB is the major focus. The Portsmouth D&D Project baseline shall support
DOE'’s budgeting and strategic planning process.

Performance Measurement Baseline Submittals

Prior to the completion of the contract transition period, DOE will provide work

direction that will be in effect from initiation of the base period until DOE approval

of the contractor’'s PMB submittal.

The contractor shall develop and submit the PMB.

The PMB shall include:

e Detailed technical scope, schedule, and budget for work to be performed.

e A working-level of detail for the current period through up to three fiscal years
as directed by DOE to support submittal of the next budget, including
sufficient detail to govern execution of the contract work scope for that period.

e A planning level of detail which starts with the next fiscal year and addresses

contract work and the remaining Portsmouth D&D Project life-cycle, including
sufficient detail to support budget submittals and out-year planning.
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o Sufficient detail through the upcoming five year period to support DOE
External Independent Review.

The PMB submittal shall include both hard copies and electronic files for the:

e WBS and WBS Dictionary Sheets at the level in which the costs are
collected,

e Time-phased cost estimate at a WBS level to be determined post-award by
DOE,

e Basis of estimate at a WBS level to be determined post-award by DOE, and

e Time-phased resource-loaded schedule at a WBS level to be determined
post-award by DOE.

The contractor shall provide the WBS, WBS dictionary data, and basis of
estimate data in either Microsoft Word® or Microsoft Access® format. Cost data
shall be provided in Microsoft Access® or Excel® format and the schedule shall
be provided utilizing the current version of Primavera Systems, Inc., Enterprise
for Construction® software unless agreed to otherwise by DOE.

The contractor shall provide additional data that may be required by the ETS
contractor for development of the Portsmouth site-wide life-cycle baseline.

The contractor shall support DOE External Independent Review and Energy
Systems Acquisition Advisory Board (ESAAB) review of the PMB.

Performance Measurement Baseline Change Control Process

The change control process shall be sufficiently rigorous and disciplined to
ensure that the PMB is accurate, up-to-date and capable of providing meaningful
data and information.

The contractor shall:

e Develop and submit for DOE approval, a Portsmouth D&D Project PMB
change control process document with change authorities consistent with the
approved Project Execution Plan and DOE O 413.3A Program and Project
Management for the Acquisition of Capital Assets.

e Implement the change control process with the PMB used as the reference
for all baseline changes.

The contractor’'s PMB change control process shall be consistent with the DOE

change control process and shall reflect levels of approval for actions with DOE
thresholds and any constraints on moving funds from one PBS to another.
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Performance Reporting

The contractor shall submit a Monthly Performance Report representing the prior
month’s performance for each capital asset project and transmit it to DOE by the
last Tuesday of each month. The Monthly Performance Report shall be a written
report that includes, but is not limited to, the following:

Provide relevant and required data, information, and electronic files for
input/upload into the DOE’s Project Assessment and Reporting System
(PARS) for each capital asset project.

Program/Project manager narrative assessments.

Significant accomplishments and progress towards completion of contract
goals and objectives.

Major issues including actions required by the contractor and DOE.
Status and corrective actions from the previous month.

Statused baseline schedule, which reflects progress against the baseline and
includes variance discussion(s), and potential issues related to significant
milestones;

o Contract estimates-to-complete, Estimate at Completion (EAC) for
each project; Total Estimated Cost (TEC) (including fee); and

o Change control section that summarizes the scope, technical, cost,
and/or schedule impacts resulting from any implemented actions; and
that discusses any known or pending baseline changes and utilization
of management reserve.

Analysis of funds expenditure, with projections for the D&D Project by fiscal
year and life of the contract, including Estimate to Complete (ETC)/EAC for
“not to exceed funding” analysis.

Evaluation of safety performance (including Integrated Safety Management
System (ISMS) metrics and all recordable injuries, lost-time injuries, and
near-misses).

Evaluation of performance metrics for key services provided under this
contract.

Evaluation of the condition of infrastructure and utilities, including facilities,
equipment, and systems.

Risk Assessment including identification of critical risks, actions planned, and
actions taken to address those risks, potential problems, impacts, and
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alternative courses of action, including quality issues, staffing issues,
assessment of the effectiveness of actions taken previously for significant
issues, or the monitoring results of recovery plan implementation.

e Actions required by DOE including GFS/I and DOE decisions.

The contractor shall participate in a monthly contract/project review and be
prepared to address any of the information in the monthly report and other
information as requested by DOE. A weekly contract or project status meeting
shall be conducted at DOE request to provide interim updates and address
issues.

The contractor shall prepare and submit the Annual Self Assessment
Performance Report. The Annual Self Assessment Performance Report shall
include a comprehensive review of project performance that critically analyzes
the overall status of the baseline, any key metrics, and cost. This review shall
include overall narrative summaries, analysis of schedule trends and project
float, critical path performance, analysis of critical manpower skills of other
resources, budget and funding figures, and project risk updates. The Annual Self
Assessment Performance Report may be used for the evaluation of the fee
determination by DOE.

Risk Management

The contractor shall implement a risk management process and submit a Risk
Management Plan to DOE for approval. The Risk Management Plan shall be in
compliance with CRD O 413.3A, Program and Project Management for the
Acquisition of Capital Assets; and EM policy guidance, Policies for Environmental
Management Operating Project Performance Baselines, Contingency and
Federal Risk Management Plans, and Configuration Control, dated July 10,
2006.

The Risk Management Plan shall:

e Specify the use of probabilistic risk analysis using Monte Carlo simulation at a
50% and 80% confidence level.

¢ |dentify the engineering and technology needs that are required to reduce the
risk and uncertainty associated with the program or project.

¢ Include Qualitative and quantitative analysis and mitigation plan: address
scenario development, risk strategy, risk communication, risk analysis, risk
schedule to indicate both when the risk may develop and be mitigated, and
the recommended management reserve required to adequately address
contractor-controlled risk.

¢ Include metrics to determine effectiveness.
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The Risk Management Plan shall be updated and submitted with the Annual Self
Assessment Performance Report. Risk and decision management activities shall
be reviewed on a continuing basis with DOE and other Portsmouth site
contractors. Contractor risk analysis information pertaining to "cross-cutting”
decisions shall be communicated to DOE and other Portsmouth site contractors,
including agreement as to who should have the risk management lead to mitigate
identified risk.

C.2.7.3 Environment, Safety, Health, and Quality

The contractor shall take necessary actions to preclude serious injuries and/or
fatalities; keep worker exposures and environmental releases as low as
reasonably achievable below established limits; minimize the generation of
waste; and maintain or increase protection to the environment and public and
worker safety and health. The contractor shall be responsible for providing
medical services for its employees. Medical services include, but are not limited
to, the ability to respond to first aid, accidents, injuries, and other incidents that
require protection of the employee’s health and safety (H&S) while performing
work. The contractor shall provide technical support to DOE for annual reports to
Congress on ES&H conditions. The contractor shall be responsible for providing
personnel monitoring, H&S equipment and maintenance, dosimetry service, and
other programs and services described below, except as indicated otherwise, to
FSS and ETS contractors.

C.2.7.3.1 Integrated Safety Management System (ISMS)

The contractor shall develop and implement an ISMS that complies
with the Section | Clause, Integration of Environment, Safety, and
Health into Work Planning and Execution, and DOE Order 450.1. The
contractor’s ISMS program shall ensure all work is performed safely
and in a compliant manner that assures the workers, public, and
environment are protected from adverse consequences. The
contractor shall periodically review and continuously improve the ISMS.

The ISMS program shall include a lessons learned program that is
compliant with DOE Order 210.2. The lessons learned program shall
be structured to identify and apply available lessons in safety, quality
and performance to this project as well as to capture, document, and
provide lessons learned from this project for future application by
others.

C.2.7.3.2 Nuclear and Non-Nuclear Safety

Upon transition of the facilities from USEC to DOE, the contractor shall
have processes in place to assume operation of nuclear category
facilities, and utilize the existing Basis of Interim Operation (BIO). The
contractor shall obtain DOE approval of the safety basis documents
prior to assuming S&M of the facilities. The contractor shall develop
and implement Documented Safety Analysis (DSA) for the D&D and
remediation activities for nuclear and non-nuclear facilities. The
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contractor shall develop documented safety analysis and safety
documentations in accordance with the DOE STD 1027 for the hazard
category 1, 2, and 3 facilities.

The contractor shall comply with 10 CFR 830, Subpart B (referred to as
the nuclear safety management rule) for category 1, 2, and 3 nuclear
facilities and nuclear activities that are included in this PWS. The
contractor shall develop and maintain safety basis documentation in
accordance with the nuclear safety management rule. The contractor
shall have programs and procedures that implement the requirements
associated with the nuclear safety management rule.

C.2.7.3.3 Nuclear Criticality

The contractor shall implement a Nuclear Criticality Safety (NCS)
program for hazard category 2 nuclear facilities that store, handle,
and/or process fissile material. The NCS program shall be described in
safety basis documents in accordance with 10 CFR 830, Nuclear
Safety Management. The NCS program shall meet DOE O 420.1B,
and implement the following standards including, but not limited to:

e DOE-STD-3007, Guidelines for Preparing Criticality Safety
Evaluations at Department of Energy Non-Reactor Nuclear
Facilities;

e DOE-STD-1134, Review Guide for Criticality Safety Evaluations,
American National Standards Institute (ANSI)/American Nuclear
Society (ANS)-8.3-1997, Criticality Accident Alarm System:;

e DOE-STD-1158, Self Assessment Standard for DOE Contractor
Criticality Safety Programs;

e DOE O 5480.20A, Personnel Selection, Qualification and Training
Requirements for DOE Nuclear Facilities; and

e ANSI/ANS-8.3-1997.
C.2.7.3.4 Radiation Protection, Radiological Site Services

The contractor shall develop and maintain its own Radiation Protection
Program for DOE approval or adopt an existing DOE approved
Radiation Protection Program. If the contractor develops its own
Program, it shall be compliant with 10 CFR 835.

The contractor shall develop and maintain its own radiological site
services (RSS) programs for DOE approval or adopt an existing DOE
approved RSS program. In the RSS programs, the contractor shall
include all DOE technical support, dosimetry, data, and records
necessary to demonstrate compliance with the required radiological
monitoring and to verify the adequacy of site radiological control
programs in protecting the health and safety of workers, the public, and
the environment.
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RSS includes, but is not limited to, the following components: the
Portsmouth External Dosimetry Program (PEDP), the Portsmouth
Internal Dosimetry Program (PIDP), the Portsmouth Radiological
Instrumentation Program (PIRP), and the Portsmouth Radiological
Records Program (PRRP).

C.2.7.3.5 Industrial Hygiene

The contractor shall perform work in accordance with 10 CFR 851.
The contractor’s safety program shall include the appropriate hazard
analyses, work permits (as applicable), industrial hygiene monitoring,
and trained safety specialists. The contractor shall manage and
perform work in accordance with a documented safety management
system.

C.2.7.3.6 Quality Assurance/Quality Control

The contractor shall implement a DOE-approved Quality Assurance
Program (QAP) in accordance with the EM Quality Assurance
Program, EM-QA-001, prior to commencement of work affecting
nuclear safety. The EM QAP provides the basis to achieve quality
across the EM complex for all mission-related work while providing a
consistent approach to Quality Assurance (QA).

EM requires that American Society of Mechanical Engineers (ASME)
NQA-1, 2004, Quality Assurance Requirements for Nuclear Facility
Applications, and addenda through 2007 be implemented as part of the
contractor’s QA Program for work affecting nuclear safety. The
required portions of NQA-1 to be implemented include: Introduction,
Part I, and as applicable portions of Part Il. NQA-1 Parts Ill and IV are
to be used as guidance for the contractor’'s QAP and implementing
procedures.

Contractors have three options for complying with this contract
requirement:

1. Develop and submit for DOE approval a new QAP;
2. Adopt the prior contractor's DOE-approved QAP; or,

3. Modify the prior contractor's DOE-approved QAP and submit it for
DOE approval.

Development of a new QAP, or adoption of an existing or modified
version of a QAP from a prior contractor, does not alter a contractor’s
legal obligation to comply with 10 CFR 830, other regulations affecting
quality assurance (QA) and DOE Order 414.1C.
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The contractor’'s QAP shall describe the overall implementation of the
EM QA requirements and shall be applied to all work performed by the
contractor (e.g., research, design/engineering, construction, operation,
budget, mission, safety, and health).

The contractor shall develop and implement a comprehensive Issues
Management System for the identification, assignment of significance
category, and processing of nuclear safety-related issues identified
within the contractor’s organization. The significance assigned to the
issues shall be the basis for all actions taken by the contractor in
correcting the issue from initial causal analysis, reviews for reporting to
DOE, through completion of Effectiveness Reviews if required based
on the seriousness of the issue.

The contractor shall, at a minimum, annually review and update as
appropriate, their QAP. The review and any changes shall be
submitted to DOE for approval. Changes that reduce the level of
commitments affecting nuclear safety shall be approved before
implementation by the contractor.

C.2.7.4 Regulatory Compliance and Permits

The contractor shall:

Establish and document an environmental program that is compliant
with all applicable laws, regulations, and DOE directives (including
DOE 0O 450.1, Environmental Protection Program); and

Comply with all existing regulatory agreements and permits and renew
existing permits and/or obtain new permits as necessary in accordance
with the Section H clauses, Allocation of Responsibility and Liability for
Contractor and United States Department of Energy, and
Environmental Responsibility.

The contractor shall comply with the following:

State of Ohio Consent Decree issued in August 1989, as amended
(Civil Action Case #C2-89-732);

USEPA Region V Administrative Order issued by Consent, under the
authority of Section 3008(h) of RCRA, as amended (1989, 1997, and
1998);

40 CFR 300: National Oil and Hazardous Substances Pollution
Contingency Plan;

40 CFR 302: Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA);

42 U.S.C. Section 6928(h) and 106 (a) of CERCLA, as amended;
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e 42 U.S.C. Section 9606(a), September 1989 (amended in 1994 and
1997, Docket #OH7 890 008 983);

e TSCA Federal Facilities Compliance Agreement, 1992, as amended;
e RCRA Part B Storage Permit, August 1995;

e Director's Final Findings & Orders for the Integrated Units (IGWMP and
S&M Plan), 2007;

e Director's Final Findings & Orders for the Site Treatment Plan, 1995;
and

e Director’s Final Findings & Orders for DUF6 (for small cylinders), 2005.

e Any other statutory or regulatory documents including, but not limited
to, other applicable environmental laws, regulations, agreements,
orders, permits, or consent decrees.

C.2.7.5 Sampling, Analysis, and Data Management

An RCRA Facility Investigation (RFI) has been conducted for the Portsmouth
site. The contractor shall review the existing data and evaluate further data
requirements for additional characterization in preparation for D&D and
remediation of the work described in the PWS.

The contractor shall:

e Collect, evaluate, and manage the characterization data, including
performing sampling and analysis of all media, managing samples and
analytical data, and validating analytical data; and

e Perform all activities per the appropriate regulatory requirements to
ensure the project objectives are met including, but not limited to:

- Chain of Custody,

- Data Quality Objectives,

- Sampling and analytical methods, and

- Sample Analysis, data management, and reports.

C.2.7.6 Environmental Monitoring and Reporting

The contractor shall perform activities required for environmental monitoring and
reporting for the Portsmouth D&D Project. The contractor shall perform
monitoring, reporting, tracking, trending, and evaluation of enforcement and
compliance activities associated with environmental media. The contractor shall
prepare environmental permits, licenses and applications. In compliance with the
regulatory agreements, the contractor shall implement environmental monitoring
programs, including sampling and analysis, reports, maintenance, repair, and
operation of all CO assigned monitoring systems and stations. In addition,
consistent with the DOE O 231.1A, Environment, Safety and Health Reporting
and DOE 5400.5, Radiation Protection of the Public and Environment, the
contractor is responsible for collecting, compiling, and/or integrating data,
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reporting and documentation of environmental media obtained from operations
and other activities to develop and submit the Annual Site Environmental Report
(ASER) and the annual NESHAP report.

C.2.7.7  Security

The contractor shall implement the security program developed by the FSS
contractor. The contractor shall coordinate and interface with the FSS contractor
to ensure compliance with the security program requirements (see Section J,
Attachment 7). The FSS security program includes, but is not limited to,
Portsmouth Site Security Plan, Security Management Plan per DOE M 470.4-1,
Safeguards and Security Program Planning and Management and Design Basis
Threat (DBT) Policy per DOE O 470.3 and the Contract Security Classification
Specification (CSCS) (DOE Form 470.1) attached to this contract (Section J,
Attachment 14).

C.2.7.8 Cyber Security

The Cyber Security Program and implementation of the program is provided by
the FSS contractor. The contractor shall support the FSS contractor in
complying with DOE N 205.1, Department of Energy Cyber Security
Management Program and 206.4, Personal Identity Verification Program, which
includes, but is not limited to, classified cyber security, unclassified cyber
security, and telecommunications security.

C.2.7.9 Records Management and Document Control

The contractor shall prepare a Records Management Plan consistent with the
site wide records management program. The contractor shall implement a
records management program developed by the FSS contractor in compliance
with the requirements for managing records in all formats, including early capture
and control throughout their lifecycle in accordance with DOE O 243.1, Records
Management Program and DOE O 243.2, Vital Records.

The contractor shall be responsible for developing and maintaining sound
document control systems and processes ensuring efficient tracking and retrieval
of documents and information.

The contractor shall support DOE compliance with the Freedom of Information
Act (FOIA), Energy Employees Occupational lliness Compensation Program Act
of 2000 (EEOICPA) and litigation discovery efforts including document scanning
and records retrieval from on-site storage facilities.
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C.2.7.10 External Affairs

C.2.7.10.1 External Affairs

External Affairs includes information and involvement programs to
reach diverse external parties interested in the Portsmouth site (e.g.,
Tribal Nations, stakeholders, news media, elected officials and their
staffs, local community officials and the public) with the status,
challenges and objectives of the cleanup work. For all external
constituencies, the contractor shall anticipate specific areas of concern,
interest, or controversy, and employ appropriate communication
strategies that inform and involve.

The contractor shall submit an External Affairs Program Description for
DOE approval that provides a comprehensive description of the
External Affairs Program, staffing, products and services, with an
emphasis on innovative approaches to communications.

The DOE retains the primary role in directing the timing, substance and
form of public information and must approve all products and outreach.

For activities within the contract scope, the contractor shall:

Maintain effective interactions with local, regional, national and
international news media. Provide information and/or resources as
requested in support of DOE media interactions.

Work with DOE to inform and involve the Tribal Nations as part of
cleanup decision making processes, in accordance with the DOE
American Indian and Alaska Native Tribal Government Policy and
implementation guidance. Support and coordinate with DOE on the
ongoing technical-staff interactions to ensure that affected tribes
can be involved early and often in proposed plans and activities.

Inform and involve the public, citizens advisory boards, and other
interested parties in proposed plans and activities. Provide strategy
and resources for required public comment and outreach processes
related to upcoming decision making (e.g.,RCRA and CERCLA).

Reach out to the communities affected by the Portsmouth site to
provide information, answer questions, and gain feedback.

Participate in tour planning and preparation, and make facilities and
personnel available as requested by DOE. Visits to the project
sites shall be part of ongoing communication and outreach
activities.

Provide ETS contractor with current information related to the
contract scope to maintain the external Portsmouth website.

Participate in meetings and briefings to update interested external
parties on contract activities when requested by DOE.

C-39



Portsmouth D&D Project Section C
Solicitation No. DE-RP30-09CC40017

e Provide ongoing support to DOE in the preparation of
communication materials, such as presentations, fact sheets,
specialized graphics and charts, large posters, and up-to-date
photography.

e Provide support for a 24-hour per day, 7-days per week, capability
to staff the communication functions/positions of the Portsmouth
Emergency Operations Center within 60 minutes of receipt of
notification from the Occurrence Notification Center of a
Portsmouth site emergency.

C.2.7.10.2 External Review and Support

External Review and Support to DOE involves providing support during
audits and assessments by entities having oversight responsibility for
DOE Portsmouth D&D Project and its contractors. These entities
include:

e Defense Nuclear Facilities Safety Board (DNFSB);
e Government Accountability Office (GAO);

e DOE Office of Inspector General (OIG); and

e Other governmental and DOE organizations.

The contractor shall support the DOE Portsmouth site, DOE-PPPO,
and the ETS contractor in hosting staff from auditing and assessing
organizations, providing required presentations, responding to
information requests, and providing required subject matter experts to
respond to questions and information requests.

The contractor shall:

e Support DOE in interfacing with DNFSB oversight activities by:

- Providing support for the preparation of DOE responses to
DNFSB issues and recommendations that affect contract
scope.

- Cooperating with the DNFSB and providing access to work
areas, personnel, and information, as necessary.

- Maintaining a document process in accordance with the CRD
M 140.1-1B, Interface with the DNFSB (or current version).

e Support DOE in interfacing with GAO, OIG, and other governmental
and DOE oversight activities by:

- Cooperating with assessors and auditors, and providing
access to work areas, personnel, and information.

- Providing support during audits and assessments, including
delivering information within a specified time, arranging
briefings, preparing presentation materials, maintaining a record
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of documents provided in response to requests, and making this
record available to DOE-PPPO as requested.

e  Provide knowledgeable single points-of-contact for each of the
following:

- DNFSB; and

- OIG, GAO, and other assessing governmental and DOE
oversight organizations (including the DOE Office of
Enforcement).

C.2.7.11 Real and Personal Property Management

The contractor shall be responsible for the tracking of the assigned real and
personal property under the contract including high-risk material and equipment
consistent with the 41 CFR 101, 109, DOE O 580.1-1, and other applicable
regulations, promulgating specific policies, practices, and procedures.. The
contractor shall conduct property inventories and provide input to the FSS
contractor who will be responsible for the administration of the Facility
Information Management System (FIMS) and Property Information Database
System (PIDS).

The contractor shall be responsible for a sound vehicle and equipment fleet
management. The contractor shall coordinate and interface with the FSS
contractor in compliance with regulations and guidelines as set forth by the DOE,
General Services Administration, and federal property management regulations.
The FSS contractor is responsible for site wide fleet management program.

C.2.7.12 Asset Recovery and Recycling

The contractor shall recover, store, and manage all scrap metal and materials in
accordance with DOE Orders, policies, and other Federal regulations, including
requirements on unrestricted release (See Note below). Classified scrap metal
and materials shall be handled in accordance with DOE security requirements.
In the event a decision is made by DOE, the contractor may be directed in
processing the classified scrap metal and materials to render them unfit for their
intended uses.

In the event a decision is made by DOE, the contractor shall re-use, recycle,
and/or dispose of scrap metal and materials outside the radiological area, in
accordance with all DOE Orders, policies, federal statutes, and regulations.

In the event a decision is made by DOE, the contractor shall re-use, recycle,
and/or dispose of scrap metal and materials inside the radiological area, in
accordance with relevant DOE Orders, policies, federal statutes, and regulations,
including regulatory and administrative requirements for controlled radiological
use.

The contractor shall not release for unrestricted use any scrap metal from DOE
radiological areas into commerce in accordance with the July 2000
(Memorandum of “Release of Surplus and Scrap Materials”, from Secretary Bill
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Richardson, dated July 13, 2000) suspension prohibiting unrestricted release for
recycling. Also, in accordance with the January 2000 (Press Release “Energy
Secretary Richardson Blocks Nickel Recycling at Oak Ridge”, dated January 12,
2000) moratorium instituted by the Secretary of Energy, the contractor is
prohibited from unrestricted release of volumetrically-contaminated metal into
commerce. The contractor shall comply with DOE policies that are developed to
address or update the suspension or the moratorium. In the event a decision is
made by DOE to develop a plan to re-use or recycle the Portsmouth nickel,
compliance with the National Environmental Policy Act (NEPA) is required.
Future generation of contaminated nickel at Portsmouth is not covered in the
scope of the Environmental Assessment (EA) for disposition of existing inventory
of scrap nickel stored at the Oak Ridge and Paducah sites.

C.2.7.13 Pension and Benefit Administration

The contractor shall become a participant in the Bechtel Jacobs Company, LLC
(BJC) Multi-Employer Pension Plan (MEPP), the BJC Multiple Employer Welfare
Arrangement (MEWA), and other existing benefit plans. The requirements
associated with this responsibility are set forth in Section H.5, Special Provisions
Applicable to Workforce Transition and Employee Compensation: Pay and
Benefits.

Government-Furnished Services and Information (GFS/I)

Government furnished properties and services/items are provided in Section J,
Attachments 3 and 12.

DOE is committed to providing effective support to the contractor throughout the period
of contract performance, and the contractor may request that DOE consider providing
additional GFS/I. To manage the GFS/I to be furnished under the contract and to
evaluate the additional GFS/I that may be required by the contractor, the contractor shall
submit for DOE approval:

e GFS/I Request: 12-month advance projection of GFS/I to be furnished under the
contract and additional contractor-requested GFS/I, prior to each fiscal year;

¢ Information that supports the improved performance for the cost saved as a result of
having the requested GFS/I, and

e GFS/I Request -- Update: quarterly update to the projection of GFS/I to be furnished
under the contract and additional contractor-requested GFS/I, prior to each quarter.

DOE will review the 12-month and quarterly advance projections. If it is determined to
be in the best interest of the Government, DOE will notify the contractor within 30 days
that the additional contractor-requested GFS/I can be provided, and will provide the
contractor details regarding the DOE action(s). The supported GFS/I will be added to
the Section J Attachment, Government-Furnished Services and Information (GFS/I), as
a DOE commitment to the contractor.
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If DOE cannot support a contractor request, DOE will notify the contractor within 30 days
that the requested GFS/I cannot be provided, and there will be no DOE commitment to
the contractor to furnish the GFS/I.

For the additional contractor requested GFS/I, DOE will use its best efforts to meet these
requests; however, in the event that DOE is unable, for any reason, to provide the
contractor with its requested additional GFS/I, the contractor remains fully and solely
responsible for obtaining the needed services and/or information in a timely manner and
without any further recourse against DOE.

Summary of Contract Deliverables

Table C-2, Summary of Contract Deliverables, summarizes the specific products the
contractor shall submit to the DOE, the type of action DOE will perform, and the
date/timeframe that the contractor is required to submit the product.

Deliverables are considered contractor endpoints, work scope completions, products,
reports or commitments that shall be delivered to DOE. The types of DOE action are
defined as:

e Approve — The contractor shall provide the deliverable to DOE for review and
approval. The contractor is responsible for obtaining DOE approval. The initial
deliverable shall be of sufficient quality, depth, thoroughness, and format to support
DOE approval. DOE will review the deliverable and provide comments in writing.

DOE comments will be discussed with the contractor and the contractor shall provide
written responses. The contractor shall re-write the documents to incorporate all DOE
mandatory comments. Once DOE approves a deliverable or document, the contractor
shall place it under change control and shall make no changes to that document
without further DOE approval.

e Information — The contractor shall provide the deliverable to DOE for information
purposes. DOE will have the option of reviewing the information and providing
comments. The contractor shall respond to all written comments.

Table C-2, Summary of Contract Deliverables does not include all required deliverables
identified in other applicable sections of the contract, DOE directives, federal regulations,
or regulatory documents. The contractor shall be responsible for the compliance with all
applicable standards, orders and regulations under the contract.
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Section C

TABLE C-2: SUMMARY OF CONTRACT DELIVERABLES

DOE
Deliverable . ; : 5
Reference Deliverable Action Deliverable Due Date
1. C.2.1 Executive Summary Review and Within 24 hours of contract
Concurrence award
2. c.2.1 Contract Transition Plan Approve 5 days after contract award
including a Communication
Plan
3. c.2.1 Initial Annual Work Plan Approve 5 days after award
4. C.2.1 Transition Agreements: Information 90 days after award and
beginning and end of the 120 days prior to the end of
contract period. contract
5. C.2.1 Transition Status Report Information Weekly during transition
periods (beginning and
end)
6. c22 Surveillance and Approve 90 days after contract
Maintenance and Facility award
Stabilization Program and
Plans
7. C.2.2and Optimization and re-routing Approve As required
c23 of Utilities Plans
8. c23 D&D Implementation Plans Approve 90 days prior to the
initiation of D&D activities
9. Cc.23 D&D Completion Report Approve 60 days after completion of
D&D activities
10. Cc.24.2 Soil characterization Approve 90 days prior to activity
sampling and analysis plans
11. C.24.2 Soil Remediation Excavation Approve 90 days prior to the
and Restoration Plan initiation of excavation
12. C.24.2 Soil Remediation Excavation Approve 60 days after completion of

® All days refer to calendar days.
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
Completion Report restoration
13. C.243 Update to Integrated Approve As required
Groundwater Monitoring
Plan (IGWMP)
14. C.243 Annual Report on Ground Approve 60 days after annual
Water Well Maintenance evaluation period
15. C.25 Portsmouth Waste Approve 90 days after contract
Management Plan award and update as
required
16. C.2.5.1 Portsmouth Site Treatment Approve As required
Plan
17. C.25.2 Packaging and Approve 90 days after contract
Transportation Plans award and update as
required
18. C.25.3 Summary Reports on waste Information 90 days after contract
stream life cycle projections award and update as
planned for disposal required
facilities
19. C.25.3 Waste Disposal Plan Approve 90 days after contract
award
20. C.2541 Preliminary Design Package Approve TBD
for OSWDF
21. C.25.4.1 Final Design Package for Approve TBD
OSWDF
22. C.25.4.1 Construction procurement Approve TBD
package
23. C.254.2 OSWDF Construction Approve TBD
Completion Report
24, C.2.5and Startup and Operations Approve As required
other Plans and Reviews™
applicable
sections of the
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
PWS
25. C.2.6 Nuclear Material Controls Approve 90 days after contract
and Accountability award and update as
Plan/Program required
26. c.27 Contract Close-out Plan Approve 6 months prior to contract
expiration date
27. c.2.71 Master Plan Approve 90 days after contract
award and update and
maintain as necessary
28. c.2.7.1 Long Term Stewardship Information TBD
Plan
29. C.2.7.1, and CERCLA and RCRA Approve As required
other Documents (RI/FS, ROD,
applicable RD/RA, RFI, CMS, CMI, CA)
sections of and other project regulatory
PWS documents
30. C.2713 Facility Transfer Process Approve 90 days after award of
Plan contract and update as
required
31. Cc.2.71 Updates to Services and Information As required
Interface Requirements
Matrix
32. c.27.2 Commitments and Leases: Approve 3" Quarter and Yearend
Reporting of operating and
capital leases, and
commitments.
33. c.27.2 Project Execution Plan Approve 120 days after award of
(including Project Control contract and update as
Systems Description): can required
be submitted with the
Baseline submittal
34. c.27.2 EVMS Certification Plan Approve With proposal and updates

as required
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Section C

DOE
Deliverable . . - 5
Reference Deliverable Action Deliverable Due Date

35. Cc.27.2 Performance Measurement Approve 120 days after award of
Baseline with outyear contract
planning package including
WABS dictionary

36. c.27.2 Baseline Change Proposal Information Monthly
Log

37. C.27.2 Annual Work Plan Approve Annually

38. c.27.2 Risk Analysis and Approve Monthly for risk analysis
Management Plan (initial and in accordance with the
submittal with the Baseline) Baseline Management and

Change Control process.

39. C.27.2 Financial Accounting and Approve Monthly
Reporting/Cost
Management Report

40. c.27.2 Cost Performance Information Monthly
Report/Monthly
Performance Report

41. c.27.2 Budget Allocation Plan Information Annually and as required

42. c.27.2 Incurred Cost Proposal: Approve Annually
Annual submission of costs
incurred.

43. OMB Circular Federal Managers Financial Approve Annually

123 Integrity Act Report (FMFIA)
Report
44, C.2.7.3and Integrated Safety Approve 90 days after contract
Section | Management Systems award
Clause, DEAR Program and Plans (H&S,
970.5223-1 Environmental Safety,
Emergency, etc.)

45. C.2.7.3 Site Emergency Plan Approve 90 days after contract
(integrated with USEC) and award and as changes
updates occur

46. DOE O 151.1C Emergency Planning Approve Tri-annually or as changes
Hazards Assessment and occur
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
Hazard Survey
47. C.2.7.3 Documented Safety Approve 90 days after contract
Analysis and Safety Basis award and as changes
Documentations occur
48. C.2.7.3 Nuclear Criticality Safety Approve 90 days after award of
program (and required contract and as required
plans)
49. C.2.7.3 Radiation Protection Approve 90 days after award of
Program and required plans contract and as required
50. C.2.7.3 Radiological Site Services Approve 90 days after award of
Program and required plans contract and as required
51. C.2.7.3 Non-Conformance Reports Approve As specified in applicable
and Incident Reports (e.g. DOE Order
Injury/illness/accident
reports)
52. DOE O 150.1 Continuity of Operations Approve 90 days after contract
Plan or Business Recovery award and as changes
Plan and updates occur
53. C.2.7.3 Quality Assurance Plan Approve 90 days after award of
contract and as required.
54. C.2.7.6 Annual Site Environmental Approve Annually
Report (ASER) (including
annual summary of
radionuclide air emissions)
55. c.2.77 Safeguards and Security Information 90 days after award of
Program and plans contract and as required
56. c.2.7.9 Records Management Plan Information 90 days after award of
including Document Control contract
Systems and Processes
57. C.2.7.10 External Affairs Program Information 90 days after award of
Description contract
58. C.2.7.11 Property Management Information 90 days after award of
System and Maintenance contract and as changes
Implementation Plan and occur
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
updates

59. C.3 Government-Furnished Approve Quarterly as required
Services and Information
Request and Updates

60. H.37 Portsmouth Site Community Information Updates annually
Commitment Plan

61. H.25(a) Litigation Management Plan Approve 90 days after award of

contract

62. G.6 Submission of Invoices Approve Monthly

63. H.4 Human Resources Approve Within 90 days of award
Compensation Plan and prior to any major

program design changes

64. H.4 Employee Benefits Value Approve Every 2 years
Study (Ben-Val)

65. H.4 For each pension plan or Information Within 9 months of last day
portion of a pension plan for of current pension year
which DOE reimburses
costs:

- Copies of IRS forms 5500
with schedules

- Copies of all forms in the
5300 series that document
the establishment,
amendment, termination,
spin-off, or merger of a plan

66. H.10 Overtime Control Plan Approve As required

67. H.10 Semiannual Report on Information As required
Overtime Use

68. H.4 Collective Bargaining Information 24 hours after conclusion of
Agreements negotiation

69. H.4 Report of Settlement Information 30 days after settlement of

collective bargaining
agreement negotiations.
Report to be entered
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
electronically into the Work
Force Information System
(WFIS)
70. H.6 Final Workforce Transition Approve 30 days after contract
Plan award
71. H.6 Transition Agreements in Approve
compliance with H.3 a. Within 10 days after
a. Description of Transition award
Agreements b. 30 days after contract
b. Draft Transition award
Agreements c. Within 60 days after
c. Final Transition contract award
Agreements
72. H.6 Written Communication Plan Approve Within 10 days after
(details communication that contract award
contractor and its
subcontractors will engage
in with Portsmouth
contractors regarding
Implementation of Hiring
Preferences)
73. H.6 Draft Workforce Transition Information Within 15 days after award
Plan for contractor and its 1%
and 2™ Tier Subcontractors
74. H.6 Written Communication Plan Information Within 15 days after award
with Employees — Hiring
Preferences (LPP
Incumbent, TPMC, UDS,
and USEC)
75. H.6 Implementation of Hiring Information a. Weekly basis during the
Preferences Reports 90 day Contract Transition
Period
b. Biweekly during the
remainder of the six-month
Workforce Transition
Period
c. After the Workforce
Transition Period, within
timeframes as requested by
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
CO.

76. H.6 Written description of Information Within 6 months after
process for obtaining contract award
information from USEC,

TPMC, and UDS regarding
employees at risk of being
involuntarily separated
77. H.6 Draft Benefits Transition Information Within 20 days after
Plan contract award
78. H.6 Final Benefits Transition Information Within 30 days after
Plan contract award
79. H.6 List of Personnel Information Within 10 days after
Responsible for Benefit contract award
Plans
80. H.6 Estimated Costs for Information Within 10 days after
Workforce and Benefits contract award
Transition
81. H.6 Provide list of information Information Within 15 days after
and documents contractor contract award
has requested from BJC and
Portsmouth contractors
pertaining to transition of the
BJC MEPP and MEWA and
other existing benefit plans
82. H.6 Provide detailed description Information Within 20 days of contract
of plans and processes for award
ensuring compliance with
H.4(E) and H.5(B)
83. H.6 Meeting with those who Information Within 20 days of contract
administer the benefit plans award
for LPP Incumbent
Contractor and BJC
Within 2 days after the
meeting

Submit Meeting Minutes to

610)

84. H.6 Draft Contractor Employee Information Within 45 days after
Compensation Plan contract award
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DOE
Deliverable . . - 5
Reference Deliverable Action Deliverable Due Date
Final Version
Approve
85. H.6 Drafts of all amendments to Information Within 45 days after
or restatements of the contract award
pension and other benefit
plans presently sponsored
by BJC and the LPP
Incumbent Contractor
Final Version Approve
No later than 60 days after
contract award
86. H.6 Drafts of any new benefit Information Within 45 days after
plans(s) as well as draft contract award
Summary Plan Descriptions
the contractor proposes to
sponsor
Final Version ADDIOVE No later than 60 days after
PP contract award
87. H.6 Draft Copies of Transition Information Within 45 days after
Agreements with BJC and contract award
Portsmouth contractors to
ensure compliance with H.4
and H.5
88. H.9 Workforce Restructuring Approve As required — In advance of
Plan work force restructuring
actions
89. H.3and H.4 Monthly, end of year and Information As required
upcoming fiscal year head
counts (including salary
range, years of service, job
classification, grandfather
status)
90. H.4 Report of Compensation Information Semi-annually on April 15"
and October 15th
91. H.4 Compensation Increase Approve Annually — Two weeks prior

Plan

to beginning of salary plan
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DOE
Deliverable . . . 5
Reference Deliverable Action Deliverable Due Date
year
92. H.4 Application for Contractor Approval 30 days after contractor
Compensation Approval award for top five highly
compensated and
thereafter for any proposed
changes in compensation
93. H.4 Report of Contractor Approval Annually by March 1% -
Expenditures for Employee Data to be entered
Supplementary electronically into
Compensation Workforce Information
System (WFIS)
94. H.4 Contractor Salary-Wage Information 30 days after end of Salary
Increase Expenditure Report Plan year
95. H.4 and H.5 Contractor Benefit Programs Approve 30 days after contract
award and prior to any
major program changes
96. H.8 Workplace Substance Approve 30 days after contract
Abuse Program award
97. H.8 Substance Abuse Program Information Semi-Annually on January
Results and Reports for 30" and July 30"
Lower Tier Subcontractors
98. H.34 Davis-Bacon Semi Annual Information Semi-Annually on April 15th
Report of Enforcement and October 15th
99. H.9 Advance Notification of Approval Notification of no less than
Involuntary separations 30 days prior to planned
y sep involuntary separation of
employees
100. H.8 Incentive Plan (if Approval Prior to implementation
Established)
101. H.8 Employee Assistance Approval 30 days after contract
Program Plan award
102. H.40 Standard Form (SF) 294, Approve Semi-Annually

Subcontracting Reports for
Individual Contracts
(Electronic Submittal)
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DOE
Deliverable . . - 5
Reference Deliverable Action Deliverable Due Date
103. H.40 Standard Form (SF) 295, Approve Annually
Summary Subcontract
Reports (Electronic
Submittal)
104. H.41 Parent Organization Support Approve 30 days after contract
Plan (POSP) award or 60 days prior to
work commencement, and
90 days prior to start of
each year of contract
performance.
105. Federal Deferred Maintenance Approve Year-end
Financial Disclosure Forms: Reporting
Accounting of deferred maintenance on
Standards personal property.
(SFFAS) No. 6
106. DOE O 430.1B Energy Consumption Report Information Quarterly
Chg.1
107. DOE O Conduct of Operations Approve 90 days after contract
5480.19 award and as required
108. DOE Financial Commitments and Leases Information Third quarter and year end
Statement
Notes

‘Preliminary design activities for a potential on-site disposal facility are to be prepared to support the project waste
disposition evaluations.

“On-site disposal cell development activities will not be conducted if an on-site cell is not approved through the
regulatory review and approval process.

C-54




